


Voter Verification Service (VVS)

(b)(6)(b)(7)(c)

Project Coordinator	
Date	4/1/2025
RYG Status	G



Problem Statement

States need a system that can verify the U.S. citizenship status of voting registrants and maintain voter rolls without the requirement of a DHS-issued enumerator. SAVE currently can provide voter verification, however it is DHS enumerator dependent. Additionally, the cost and inability of batch processing are limiting factors. To address this problem, VER is building a voter verification service (VVS) to allow state agencies to run voter registration and voter list maintenance queries to receive official responses about a voter's citizenship status using biographic information and common identifiers.

Key Milestones / Activities

Milestone	Start Date	Completion
Discovery-Engagement Sessions with stakeholders	March 2025	April 1, 2025
Discovery- Research	March 2025	April 15, 2025
Develop the Proof of Concept	April 2025	May 30, 2025
Design Wire Frames and Present to Stakeholders	April 2025	May 30, 2025

Recent Progress / Accomplishments

- Completed Charter for project plan
- Held three engagement sessions with representatives from several states, National Association of Secretaries of State (NASS), National Association of State Election Directors (NASED), and American Association of Motor Vehicle Administrators (AAMVA). Collected feedback on current processes and requirements for a future system.
- Conducted research on documents, legislation to support initiative, state voting requirements, and systems to support prototype
- Drafted initial VVS process flow and concept
- .

(b)(5)

Next Steps

Risk / Issues / Dependencies

(b)(5) (b)(7)(E)

RYG Status



U.S. Citizenship
and Immigration
Services

Status	Definition
Red	• Red represents a "Problem." When an activity is marked red, there are serious issues or delays that need urgent attention. Immediate action is required to prevent the project from encountering major difficulties or even failure. • There are serious issues that directly impact the project, and they are difficult to recover
Yellow	• Yellow signals "Caution." When an activity is marked yellow, there are minor issues or delays that should be closely monitored. It's time to take a closer look and, if necessary, adjust to ensure the project stays on course. • There are issues or risk that can impact the project, but they can be controlled with corrective actions.
Green	• Green stands for "All is on track." When an activity is marked green, it means it is progressing as planned without any acute issues. The team can rely on everything being in order. • The initiative is on schedule and within scope. It doesn't need much attention from senior management