

---

**From:** [REDACTED]

**Sent:** Friday, December 23, 2011 1:03 PM

**To:** [REDACTED]

[REDACTED] Lewis, David;

[REDACTED] Black, Katherine; Black, Katherine;

[REDACTED] Cardiello, Maria;

[REDACTED] (DHS); O'Reilly, Thomas

**Cc:** [REDACTED]

**Attachments:** Implementation Outlook 12 23 2011.xlsx

Good afternoon,

Attached is the Implementation Outlook report for the week ending 12/23/11. The next Implementation Outlook will be distributed in one week, along with the NSI Team Dashboard.

If you have any questions, please contact [REDACTED] or the four guys – [REDACTED]

Merry Christmas, Happy Hanukkah and Happy New Year.

[REDACTED]  
Senior Research Associate  
IIR

Site Outlook 12/23/2011

	A	B	C	D	E	F	G	H	I	J	K	L	M
1													
2													
3													
4		Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Leg/eG	Part. Agree	Site Plan	Exec. Briefing	Analyst Training	Notes
5													
6													
7													
8													
9	Arkansas	Arkansas State Fusion Center, Little Rock		In Progress	1/6/2011	9/7/2011		eG	7/7/2011		None requested		
10													
11	Colorado	Colorado Fusion Center, Denver		Operational	9/29/2010	Visit 10/15/11, 1/18/2011	10/19/2011	eG	1/11/2011		1/18/2011	1/19/2011	
12	Connecticut	Connecticut Fusion Center, Bridgeport		Operational	12/1/2010	8/15/2011		eG/SVT	7/5/2011		6/16/2011	4/14/11 (NESPIN)	
13													
14													
15													
16	Hawaii	PACLEAR/Hawaii, Honolulu		In Progress	10/19/2010	8/30/2011		eG			8/30/2011	8/31/2011	
17	Idaho	Idaho Criminal Intelligence Center, Meridian		In Progress	1/6/2011	3/9/2011		Possible SVT Cloud/eG			8/15/2011		

FOIA Exemption b(6)

	A	B	C	D	E	F	G	H	I	J	K	L	M
	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVI/Log/eg	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	Notes	
4													
18	Stowaco Toughest & Insulars Center (STIC) Springfield		In Progress										
19													
20													
21	Kansas		In Progress	2/6/2011	12/26/2010		SVI	12/29/2010		12/16/2011			
22			Operational	3/30/2011	Site Call: 6/2/2011 Visit: 9/28/2011			4/5/2011	Received 8/19	None requested		9/29/2011	
23			Operational	8/30/2010	1/31/2011			11/27/2010		2/22/2011		3/31/2011	
24	Maine Information and Justice Center (MIJ) Augusta		In Progress	1/24/2011	Call: 6/27/11 Visit: 11/29			6/20/2011		11/30/2011		4/14/2011	
25			Operational	3/11/2011	Call: 4/2/2011 Visit: 7/16		Guardian - looking to integrate with Mercedes	5/4/2011		Done		11/16/2011	
26													
27													
28													
29													
30													

FOIA Exemption b(7)  
 4/12/2011  
 12/14/2011 Forwarded to JIVE

	A	B	C	D	E	F	G	H	I	J	K	L	M
	Site	Assigned	Operational Status	Operational Status	Policy	Site Visit	Secondary Visit	SVT/eg	Participates	Site plan	Site	Training	Notes
31													
32				Operational	11/4/2010	8/17/2010		Mergis	10/1/2010		8/17/2010	9/8/2010	
33				Operational	7/27/2010	5/9/2011	12/7/2011 eg		8/14/2011		None requested	9/28/2011	
34	New Hampshire			In Progress	1/15/2011	9/21/2011 (mtg Base)	10/28/11	eg/Reviewing SVI	10/11/2011		10/10/2011	9/10/2011	
35													
36				In Progress	4/15/2011	8/11/2011	10/28/11	SVT/eg/Reviewing SVI	5/11/2011			7/19/11	Education
37													
38													
39				Operational	1/28/2011	6/20/2011	10/4/2011 SVT/eg/Reviewing SVI		8/17/2011				
40				Operational	7/27/2010	9/29/2010	10/12/11	Fusion Core	9/20/2010			9/28/2010	
41	Oklahoma			In Progress		8/16/2010	11/7/2011 eg		10/1/2010		8/16/2010	9/8/2010	
42				Operational	3/8/2011	3/9/2011	12/29/2011 eg/Reviewing SVI		3/9/2011		3/9/2011	5/26/2011	

	A	B	C	D	E	F	G	H	I	J	K	L	M
	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log/EG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	Notes	
43													
44													
45			Operational	11/3/2010	7/20/2011		eg - custom, legacy solution	7/20/2011		Not requested		9/14/2011	
46													
47	South Dakota		In Progress	1/24/2011	6/22/2011	10/6/2011 eg							
48													
49													
50													
51													
52													
53													
54	West Virginia		In Progress	2/28/2011	10/12/2011			Received 10/28				11/16/2011 (MC)	
55			Operational	4/22/2010	Done	11/22/2011	(Moving to SVT - hosted ACS)	8/25/2010		Done		7/29/2011	
56	Wyoming		In Progress										
57													

	A	B	C	D	E	F	G	H	I	J	K	L	M	Notes
4			Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Eng/Ag	Part. Agree.	Site Plan	Exec. Briefing	Airport Training		
77	Genoma (CA) (b)(6)	San Diego Law Enforcement Center		In Progress	FOIA Exemption b(6) 2/17/2010	12/8/2011				3/15/2011 Done				3/17/2011
78														
79				Operational	3/19/2011	6/6/2011		EE/Memo	6/14/2011					
80														
81														
82				Operational	3/23/2010 Done			SVT	8/30/2010		11/15/2010		1/27/2010	
83	Ver3 (A)(b)(6)	Alert Point Detention Facility		In Progress	6/28/2010 Done via CE			Custom						10/23/2010
84	Yunite (b)(6)	Hampden Road												
85														