

---

**From:** (b) (6)  
**Sent:** Friday, October 21, 2011 4:44 PM  
**To:** (b) (6); (b) (6), (b) (7)(C); Lewis, David; (b) (6); Black, Katherine; Cardiellos, Maria; (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); O'Reilly, Thomas; (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)  
**Cc:** (b) (6)  
**Subject:** NSI Implementation Outlook Report and Team Dashboard 10/21/11  
**Attachments:** Implementation Outlook 10 21 2011.xlsx; NSI Team Dashboard October 07-October 21,2011.pdf

Good afternoon,

Attached are the Implementation Outlook report and the NSI Team Dashboard for the period ending 10/21/11. The next Implementation Outlook will be distributed in one week, and the next NSI Team Dashboard will be distributed in two weeks.

eGuardian metrics are included on the third page of the NSI Team Dashboard.

If you have any questions, please contact (b) (6)

Thanks.

(b) (6)

	A	B	C	D	E	F	G	H	I	J	K	L	M
1													
2													
3													
4			Operational Status	Project Policy	Site Visit	Secondary Visit	SVT/Res/Sec. Part. Agree	Site Plan	Exec. Briefing	Analysis/Training			
5			Assigned										
6													
7			Operational	12/17/2010	4/25-29/2011		SVT/Fusion Core	6/4/2011	4/25-29/2011	4/25-29/2011			
8													
9			In Progress	1/6/2011	5/7/2011		eG	7/7/2011					
10													
11			Operational	9/29/2010	Scheduled: 10/09/11 Visit: 1/08/2011		eG	1/11/2011	1/18/2011	1/19/2011			
12			Operational	12/1/2010	8/16/2011		eG/SVT	7/5/2011	8/16/2011 (WESTERN)	4/14/11			
13													
14													
15													
16			In Progress	10/19/2010	8/30/2011		eG						
17			In Progress	1/6/2011	2/29/2011		eG	5/15/2011					

(b) (5)

(b) (6)

	A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log/Log	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training		
18		(b) (6)	In Progress		4/29/2011		Forwards to JTF						(b) (6)
19													
20			In Progress	4/29/2010	4/12/2011		Log	6/14/2011				6/29/2011	
21			In Progress	7/8/2011	12/25/2010		SVT	12/29/2010				12/16/2011	
22			Operational	3/30/2011	Site Call: 8/9/2011 Visit: 9/29/2011				4/5/2011	Received 9/19	None requested	9/29/2011	
23			Operational	3/30/2010	11/5/2011				11/9/2010			12/24/2011	1/31/2011
24			In Progress	1/24/2011				eS/SVT Cloud?	6/29/2011			6/11/2011	
25						Call: 4/5/2011	Guardian - looking to integrate						
26													
27													
28													

	A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site		Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/eG/eG	Part Agree	Site Plans	Exec. Briefing	Analyst Training	Notes
29	[REDACTED]												
30	[REDACTED]												
31	Nebraska	Midwest Air Force Intelligence Center (MAIC) [REDACTED]	(b) (6)	In Progress	[REDACTED]	[REDACTED]	[REDACTED]	Fusion Core	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	(b) (5)
32	[REDACTED]	[REDACTED]	[REDACTED]	Operational	11/4/2010	8/17/2010	[REDACTED]	Marnex	10/1/2010	[REDACTED]	8/17/2010	9/8/2010	[REDACTED]
33	[REDACTED]	[REDACTED]	[REDACTED]	Operational	7/27/2010	5/9/2011	[REDACTED]	eG	6/14/2011	[REDACTED]	None requested	9/29/2011	[REDACTED]
34	New Hampshire	New Hampshire Academy of Advanced Sciences [REDACTED]	[REDACTED]	In Progress	1/21/2011	9/2 (b) (6)	[REDACTED]	eG/SVT Cloud	[REDACTED]	[REDACTED]	3/10/2011	4/14/11 NESPIN	[REDACTED]
35	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
36	[REDACTED]	[REDACTED]	[REDACTED]	Operational	3/11/2011	Visit 5/11/2011	[REDACTED]	Visit Scheduled: 10/28/11	eG	5/11/2011	[REDACTED]	[REDACTED]	1/19/11 in Colorado
37	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
38	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
39	[REDACTED]	[REDACTED]	[REDACTED]	Operational	1/28/2011	6/20/2011	[REDACTED]	Tentative 10/4/11	eG	8/8/2011	[REDACTED]	[REDACTED]	[REDACTED]
40	[REDACTED]	[REDACTED]	[REDACTED]	Operational	7/27/2010	9/23/2010	[REDACTED]	Tentative 10/13/11	Fusion Core	9/20/2010	[REDACTED]	9/23/2010	[REDACTED]
41	Oklahoma	Oklahoma Intelligence Center (OIC) [REDACTED]	[REDACTED]	In Progress	[REDACTED]	8/16/2010	[REDACTED]	Tentative 11/8/11	eG	10/1/2010	8/15/2010	9/8/2010	[REDACTED]

	A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log/eG	SVT/Log/eG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	
47		(S) (6)	Operational	3/8/2011	5/9/2011		eG/ Reviewing SVT	eG/ Reviewing SVT	3/9/2011		3/9/2011	5/25/2011	
43			In Progress	12/7/2010			Person Core	Person Core	5/27/2011				
44													
45			Operational	11/5/2010	7/21/2011		eG - custom design solution	eG - custom design solution	7/20/2011		Not requested	9/13/2011	
46													
47			In Progress	1/24/2011	6/22/2011				10/6/2011				
48													
49													
50			Operational	10/19/2010	12/14/2010		eG/Fusion Core	eG/Fusion Core	12/14/2010		12/14/2010	4/5/2011	
51													
52													
53													
54	West Virginia	West Virginia Intelligence Fusion Center (WIFC)	In Progress	2/28/2011	10/17/2011								
55			Operational	3/22/2010	10/27/2010		AGSS	AGSS	8/25/2010			7/25/2010	
56	Wyoming	Wyoming Fusion Center	In Progress						9/1/2011				

(b) (5)

	A	B	C	D	E	F	G	H	I	J	K	L	M
	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log AG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	Notes	
4													
57	California (San Francisco)	(b) (6)	In Progress	9/29/2010	12/8/2010		Guardian		3/2/2011	Done	3/3/2011		
58	California (San Francisco)		Operational	2/17/2010	12/8/2010		AG		3/2/2011	Done	7/11/2009 3/3/2011		
59	California (San Francisco)		In Progress	2/17/2010	Done		SVT		3/2/2011	Done	9/30/2011		
60	California (San Francisco)		In Progress	2/17/2010	12/8/2011		AG		3/2/2011	Done	3/1/2011		
61	California (San Francisco)												
62													
63													
64													
65													
66													
67													
68													
69													
70			Operational	3/9/2011	6/6/2011		AG/Memo		6/4/2011				
71													
72			Operational	3/11/2011	9/29/2010		Fusion Conc.	Done				9/23/2010	

	A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site		Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log/Ag	Part. Agmts.	Site Start	Exec. Briefing	Analyst Training	Notes
73			(b) (6)	Operational	3/11/2011	9/23/2010	Tentative 10/13/11	Fusion Corp.	Done			9/23/2010	(S) (C)
74				In Progress	2/25/2011	4/6/2011			3/11/2011			4/6/2011	
75				In Progress	3/11/2011							4/12/2011	
76				Operational	3/11/2011				Submitted 4/29/2011			1/27/2011	
77													
78				Operational	3/11/2011				5/22/2011			NESPIN 4/21/2011	
79													
80													
81													
82												1/27/2010	
83	Trust (Ocean)			In Progress	9/28/2010	Date /vs CC		Custom				1/8/2010	
84	Viparis (Netherlands)											10/25/2010	