

Justice Assistance Grant (JAG) Program Biannual Progress Report

Grant Number	Report Period	Report Year	Analyst
JAG 1-16-10	Oct 1st - March 31st	2012	David Sabo

**Instructions: Respond to all questions below.
Limit comments to the space provided.**

1	List the program accomplishments during this reporting period. MDT's have been purchased and are currently being installed into our vehicles. DL readers have been purchased, fully installed and are in use. The mobile ALPR systems have been purchased, fully installed, and are in use. The advanced authentication system for our MDT's has been purchased and we are currently awaiting delivery.
2	What goals were accomplished during this reporting period, as they relate to the grant application? Many of the technology upgrades which were planned with these funds have now been installed and configured and are in use by our officers. We can now begin to collect data to measure their effectiveness and determine how closely we met our goals.
3	What problems/barriers did you encounter, if any, within the reporting period that prevented you from reaching your program goals? None
4	Are you on track to fiscally and programmatically complete your project as outlined in your grant application? Select Yes or No from the dropdown Yes If no, please explain
5	Are there any accomplishments that you would like to share with DCJ? Not at this time.
6	Project Director's comments