

Justice Assistance Grant (JAG) Program Biannual Progress Report

Grant Number	Report Period	Report Year	Analyst
JAG 1-16-10	April 1st - Sept 30th	2011	David Sabo

**Instructions: Respond to all questions below.
Limit comments to the space provided.**

1	List the program accomplishments during this reporting period. Mobile Data Terminals and mobile license plate readers have been purchased. Installation will be scheduled in the coming weeks.
2	What goals were accomplished during this reporting period, as they relate to the grant application? Two of our four program areas have now completed equipment purchases and are awaiting deployment. Only two program areas are left to complete and quotes have already been received for both. We are completing the purchasing process and hope to have them procured within the month. Final installation and configuration will then take 3-4 weeks.
3	What problems/barriers did you encounter, if any, within the reporting period that prevented you from reaching your program goals? None
4	Are you on track to fiscally and programmatically complete your project as outlined in your grant application? Select Yes or No from the dropdown Yes If no, please explain N/A
5	Are there any accomplishments that you would like to share with DCJ? Not at this time.
6	Project Director's comments N/A