

---

**From:** (b) (6)  
**Sent:** Friday, October 07, 2011 5:07 PM  
**To:** (b) (6); (b) (7)(C); Lewis, David; (b) (6); Black, Katherine; Cardiellos, Maria; (b) (6), (b) (7)(C); (b) (6), (b) (7)(C) (DHS); (b) (6); (b) (6); O'Reilly, Thomas; (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)  
**Cc:** (b) (6)  
**Subject:** NSI Implementation Outlook Report and Team Dashboard 10/07/11  
**Attachments:** Implementation Outlook 10 07 2011.xlsx; NSI Team Dashboard September 23-October 07,2011.pdf

Good afternoon,

Attached are the Implementation Outlook report and the NSI Team Dashboard for the period ending 10/07/11. The next Implementation Outlook will be distributed in one week, and the next NSI Team Dashboard will be distributed in two weeks.

eGuardian metrics are included on the third page of the NSI Team Dashboard.

If you have any questions, please contact (b) (6)

Thanks.

(b) (6)  
Institute for Intergovernmental Research  
(b) (6)

	A	B	C	D	E	F	G	H	I	J	K	L	M
1	Site Outlook 10/07/2011												
2	In Progress # 24												
3													
4	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Lea/eG	Part. Agree.	Site Plan	Exec. Briefing	Analysis/Training	Notes	
5	State Designated Sites												
6	(b) (6)	(b) (6)	Operational	10/22/2010	5/10/2010			8/24/2010	3/7/2011	5/20/2010	4/21/2011	(b) (5)	
7	(b) (6)	(b) (6)	Operational	12/17/2010	4/25-28/2011		SVT/Fusion Core	6/1/2011		4/25-28/2011	4/25-28/2011	(b) (5)	
8													
9	Arkansas	Arkansas State Fusion Center, Little Rock	In Progress	1/6/2011	9/7/2011		Custom solution	7/7/2011					
10	Illinois	Illinois State Fusion Center, Springfield	Operational	2/17/2010	12/8/2010		This site will be view only per Statewide ConDps		3/2/2011 Done.		9/30/2010		
11	Colorado	Colorado Fusion Center, Denver	Operational	9/29/2010	1/18/2011		eG	1/11/2011		1/18/2011	1/19/2011		
12	California	California Fusion Center, San Diego	Operational	12/1/2010	8/16/2011		eG/SVT	7/5/2011		8/16/2011	4/14/11 (NESPIN)		
13													
14													
15													
16	Hawaii	PACLEAR/Hawaii, Honolulu	In Progress	10/19/2010	8/30/2011		eG				8/31/2011		
17	Idaho	Idaho Criminal Intelligence Center, Meridian	In Progress	1/6/2011	3/9/2011		eG	6/15/2011					

(b) (5)

A	B	C	D	E	F	G	H	I	J	K	L	M	N
	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Asst/SG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	Notes	
18	Illinois Stewart Terrorism & Intelligence Center (STC) Springfield	(b) (6)	In Progress		4/12/2011		eG						
19													
20	Iowa Iowa Intelligence Fusion Center (IIFC) Des Moines		In Progress	4/29/2010	4/12/2011	Tentative 10/5/11	eG	6/14/2011			6/23/2011		
21	Kentucky Kentucky Intelligence Fusion Center (KIFC) Frankfort		In Progress	2/9/2011	12/26/2010		SVT	12/29/2010			3/7/16/2011		
22	Kentucky Kentucky Intelligence Fusion Center (KIFC) Frankfort		In Progress	3/30/2011	Site Call: 6/9/2011 Visit: 9/28/2011			4/5/2011	Received 2/19	None requested	9/29/2011		
23													
24	Mississippi Mississippi Intelligence Fusion Center (MIFC) Jackson		In Progress	1/24/2011			eG/SVT CloudP	6/20/2011			3/22/2011		
25													
26													
27	Michigan Michigan Intelligence Fusion Center (MIFC) Lansing		In Progress	10/17/2010	12/20/2010	Tentative 5/23/11	eG/Memex	10/6/2011	7/26/2011	None requested	9/14/2011		
28													

	A	B	C	D	E	F	G	H	I	J	K	L	M	Notes
4		Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVI/Log/SG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training		
29			(b) (6)	Operational	3/23/2010	2/17/2011			11/2/2010	2/7/2011	2/7/2011	2/27/2011		
30														
31		Members At Target Service Center (MATS) Joplin, MO		In Progress				Fusion Core						
32				Operational	2/14/2010	8/17/2010		Memor.	10/7/2010		8/17/2010	9/8/2010		
33														
34		New Homeland Security Information and Analysis Center		In Progress	3/21/2011	9/21/2011 (6)		65 SVI's build			3/16/2011	4/14/2011		
35														
36				Operational	3/11/2011	5/11/2011		eg...	5/11/2011			1/19/11 in Colorado		
37														
38				Operational	2/10/2011	Call: 4/25/2011 Visit: 7/28/2011		65/6 team	5/23/2011	5/23/2011		Analyst extended training in Aspen, CO		
39				Operational	1/28/2011	6/20/2011		Tentative 10/4/11	8/8/2011					
40				Operational	2/27/2010	5/25/2010		Fusion Core	9/20/2010				9/23/2010	
41		OklaHoma Information Fusion Center (OIFC) Oklahoma City		In Progress		8/15/2010		ec	10/1/2010		8/16/2010	9/8/2010		
42				Operational	3/8/2011	3/9/2011		eg/Reviewing SVI	3/9/2011		11/2/11	5/25/2011		

(b) (5)

A	B	C	D	E	F	G	H	I	J	K	L	M
Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	SVT/Log/eG	Part Agree	Site Plan	Exec. Briefing	Analyst Training	Notes	
4												
43	Pointe Blanche Fusion Center	In Progress	12/7/2010				Fusion Core					
44		Operational	2/16/2011	12/15/2010				2/11/2011	12/15/2010	4/12/2011		
45		Operational	11/3/2010	7/20/2011				7/20/2011	Not requested	4/14/2011		
46												
47	South Dakota Fusion Center	In Progress	1/24/2011	6/22/2011			Fusion Core					
48												
49												
50		In Progress	10/19/2010	12/14/2010			e6/Fusion Core	12/14/2010	12/14/2010	4/5/2011		
51		Operational	8/30/2010	1/18/2010				11/3/2010	11/16/2010	Sending 10/9/11 MA training		
52												
53												
54	West Virginia Fusion Center	In Progress	7/28/2011									
55		Operational	4/22/2010				ACSS	8/25/2010	Done	7/29/2010		
56	Wyoming Fusion Center	In Progress						8/5/2011				
57												
58	California Fusion Center	In Progress	9/79/2010	12/8/2010			eGuardian		3/7/2011	Done		
59												

(b) (5)

(b) (5)

A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Secondary Visit	507/Lea/JS	Part. Attyce	Site 8180	Site 8180	Site 8180	Site 8180
60	Site	Operational	Operational	1/27/2010	5/29/2011			6/17/2011				
61	Site	Operational	Operational	3/11/2011	9/23/2010	Tentative 10/14/11	Person Care	Done				9/23/2010
62	Site	Operational	Operational	3/11/2011	9/23/2010	Tentative 10/13/11	Person Care	Done				9/23/2010
63	Site	Operational	Operational	12/1/2010					Submitted 4/29/2011			12/1/2010
64	Site	Operational	In Progress	11/3/2010								
65	Site	Operational	Operational	5/16/2010	7/23/2010		Member	8/25/2010	10/21/11	7/23/2010	4/20-21/10	
66	Site	Operational	Operational	2/17/2010	12/8/2010		SG		3/2/2011	Done	7/21/2009; 3/2/2011	
67	Site	Operational	Operational	3/13/2011			SG	5/24/2011				
68	Site	Operational	Operational	2/25/2011	4/6/2011							
69	Site	Operational	Operational	2/25/2011	4/6/2011							
70	Site	Operational	Operational	2/25/2011	4/6/2011							
71	Site	Operational	Operational	2/25/2011	4/6/2011							
72	Site	Operational	Operational	2/25/2011	4/6/2011							
73	Site	Operational	Operational	2/25/2011	4/6/2011							
74	Site	Operational	In Progress	2/25/2011	4/6/2011							4/12/2011

(b) (5)

A	B	C	D	E	F	G	H	I	J	K	L	M
4	Site	Assigned	Operational Status	Privacy Policy	Site Visit	Acceptance Visit	SVT/Log/AG	Part. Agree.	Site Plan	Exec. Briefing	Analyst Training	Notes
75	Pennsylvania (Pittsburgh)	(b) (6)	In Progress	3/11/2011							4/12/2011	(b) (5)
76	California (Sacramento)		In Progress	2/17/2010	Done		SVT		3/2/2011	Done	9/30/2010	
77	California (San Diego)		In Progress	2/17/2010	12/09/2011		CG		3/2/2011	Done	3/1/2011	
78												
79			Operational	3/9/2011	6/6/2011		sg/Memex	6/24/2011				
80												
81												
82			Operational	3/23/2010	Done		SVT	8/30/2010			1/27/2010	
83	Texas (Austin)		In Progress	6/29/2010	Done via CC		Custom				10/25/2010	
84	Virginia (Norfolk)											
85												